

4. Project Planning

Project Name

Automating Standard Laptop Orders with Flow Designer

Team Members

- **Team Leader:** SRIPRIYA L
 - **Team Member:** HARINI K
 - **Team Member:** SATHIYA PRIYA M
 - **Team Member:** SIVARANJANI S
 - **Team Member:** SAKTHISRI P
-

4.1 Project Objectives

The main objective of this project is to automate the standard laptop ordering process using **ServiceNow Flow Designer**.

Objectives

- Create a simple laptop request process.
 - Automate manager approval.
 - Check laptop availability automatically.
 - Create IT fulfillment tasks.
 - Send automatic notifications.
 - Update laptop asset information.
 - Reduce manual processing and errors.
 - Improve request tracking and processing time.
-

4.2 Project Scope

In Scope

- Employee laptop request submission.
- Request validation.
- Manager approval/rejection.

- Laptop availability checking.
- Automatic IT task creation.
- Laptop assignment.
- Asset/CMDB update.
- Email/notification generation.
- Request status tracking.
- Request closure.

Out of Scope

- Purchasing non-standard laptop models.
- Vendor management.
- Physical laptop delivery management.
- Hardware repair and maintenance.
- Complex procurement processes.

4.3 Project Team Responsibilities

Team Member	Responsibility
SRIPRIYA L – Team Leader	Project coordination, planning, workflow review and final integration
HARINI K	Requirement analysis and user story preparation
SATHIYA PRIYA M	ServiceNow catalog and request form design
SIVARANJANI S	Flow Designer workflow development and testing
SAKTHISRI P	Asset/CMDB design, notifications, documentation and testing

Responsibilities can be adjusted according to the team's actual work distribution.

4.4 Project Phases

Phase	Activities	Output
1. Ideation	Identify problem and brainstorm solutions	Project idea
2. Requirement Analysis	Identify users, requirements and workflow	Requirements document
3. System Design	Design DFD, workflow, forms and data structure	System design
4. Development	Build catalog item and Flow Designer workflow	Working application
5. Testing	Test different request and approval scenarios	Test results
6. Implementation	Configure and integrate the complete workflow	Functional solution
7. Documentation	Prepare project report and presentation	Final documentation
8. Review	Demonstrate and evaluate the project	Final project

4.5 Project Schedule

Week Planned Activities

Week 1 Problem identification, ideation and project objectives

Week 2 Empathy map, user stories and requirements analysis

Week 3 DFD, system architecture and workflow design

Week 4 ServiceNow Service Catalog/request form development

Week 5 Flow Designer automation and approval configuration

Week 6 Asset/CMDB integration and notification configuration

Week 7 Functional testing and error correction

Week 8 Final implementation, documentation and presentation

4.6 Work Breakdown Structure (WBS)

Project: Automating Standard Laptop Orders

|

|— 1. Planning

|

|— Identify problem

|

|— Define objectives

|

|— Define project scope

|

|— 2. Requirements

|

|— Identify users

|

|— Gather requirements

|

|— Create user stories

|

|— Define business rules

|

|— 3. Design

|

|— Create DFD

|

|— Design request form

|

|— Design workflow

|

|— Design data structure

|

|— 4. Development

|

|— Create Service Catalog item

|

|— Configure Flow Designer

|

|— Configure approvals

|

|— Configure notifications

|

|— Configure asset updates

|

└─ 5. Testing

| └─ Submit request test

| └─ Approval test

| └─ Rejection test

| └─ Availability test

| └─ Completion test

|

└─ 6. Deployment & Documentation

└─ Final configuration

└─ User documentation

└─ Project report

└─ Final presentation

4.7 Resource Planning

Human Resources

- Project team members
- ServiceNow developer
- Project mentor/guide
- IT/asset management representative

Technical Resources

- ServiceNow platform
- Flow Designer
- Service Catalog
- CMDB/Asset Management
- Notification system
- Testing environment

Documentation Resources

- Requirements document

- DFD
- User stories
- System design
- Test cases
- Final project report

4.8 Risk Management

Risk	Impact	Mitigation
Incorrect workflow configuration	High	Perform workflow testing before implementation
Approval not routed correctly	High	Verify manager/approver mapping
Laptop inventory data unavailable	Medium	Maintain accurate asset records
Notification failure	Medium	Test notification triggers and recipients
Incomplete request information	Medium	Use mandatory fields and validation
Integration/configuration errors	High	Test each component independently
Project schedule delay	Medium	Assign responsibilities and monitor milestones

4.9 Testing Plan

Test Case	Expected Result
Submit valid laptop request	Request is created successfully
Submit incomplete request	System asks for required information
Manager approves request	Workflow proceeds to fulfillment
Manager rejects request	Request is rejected and employee is notified
Laptop available	IT fulfillment task is created
Laptop unavailable	Appropriate notification is generated

Test Case	Expected Result
Laptop assigned	Asset record is updated
Request completed	Employee receives completion notification
Request closed	Status changes to completed/closed

4.10 Project Deliverables

At the end of the project, the following deliverables will be produced:

1. Project proposal and objectives.
 2. Empathy Map Canvas.
 3. Brainstorming and ideation prioritization.
 4. Requirements analysis.
 5. Data Flow Diagrams.
 6. User stories.
 7. Solution requirements.
 8. System architecture and design.
 9. ServiceNow laptop request form.
 10. Flow Designer workflow.
 11. Approval and notification configuration.
 12. Asset/CMDB update process.
 13. Test cases and test results.
 14. Final project documentation.
 15. Project presentation/demo.
-

4.11 Success Criteria

The project will be considered successful when:

- An employee can submit a standard laptop request.
- The request is automatically routed for approval.

- Approved requests automatically proceed to fulfillment.
- Laptop availability can be checked.
- IT fulfillment tasks are generated automatically.
- Asset information is updated after assignment.
- Employees receive appropriate status notifications.
-